BUILDING WITH WEST-ECO SIPS - HOW THE PROCESS WORKS
How long does
the process take
??

You are on your way to constructing one of the highest performing building envelopes available. When you
choose WEST-ECO SIPS you are making a positive impact to create more energy efficient, stronger and
healthier commercial and residential structures.
The SIP shop drawing and Production process depends on a number of factors. The most important thing to
remember is that this is a two step process: First we must work with you, our client, and possibly 3rd parties
to create the SIP shop drawings and once completed, we enter the production schedule.
The text box colors in each stage of the process
Client
West Eco
have been broken into two categories:
Responsibility

Responsibility

#2 Evolution of SIP Shop Drawings
(TYPICALLY WEEK 1 - 4)
(Or longer, if necessary)

#1 Lets Begin!
(DAY 1)

WEST-ECO SIPS will work with you to develop drawings. Several
iterations may be necessary, so it will require a team effort
between you and WEST-ECO to move the process forward in a
timely manner.

Once you're ready to proceed with your
project, we require two items to get
started on the SIP shop drawings:
1) A signed Plan Deposit Agreement
2) A 10% Plan Deposit

Due to the extreme variability in
the time it takes for projects to
progress through the drawing
process, it isn't possible for us to
reserve a production slot until step
#6.

#4 SIP Shops are Complete!
(WEEK 3 - 4, or more)
After we complete the SIP shop drawings, and you
return a signed set of drawings to WEST- ECO SIPS
we will begin work on a final bill of materials in
order to present to you the Contract of Sale (COS)
reflecting the actual costs, which may differ from
the initial estimate.

#3 SIP Shop Drawing
Review (TYPICALLY WEEK 1 - 4)
(Or longer, if necessary)

This process may require the participation of your
Electrician, Architect, General Contractor, and/or
your Engineer of Record.
You can assist by promptly replying to requests for
information (RFI) and returning redlines in a timely
manner.

This is the point where your
project goes into the
production schedule!

#5 Final Contract and
Production Deposit
You will receive a Contract of Sale with final pricing
based on the approved SIP shop drawings. The
price may have changed between the initial
estimate and the final SIP shops depending on SIP
configuration, engineering requirements, and
changes to raw material and freight prices.

#6 PRODUCTION!
(WEEK 4, or more )

Once we receive the signed Contract and 50% down, your
project is ready to enter production. Lead times vary
significantly due to seasonality and project backlog.
You will be contacted by our shipping coordinator once a
production date has been assigned by production.
Our office will contact you prior to shipment to collect
payment in full, including tax, unless other financial
arrangements have been made.

See the Attached WEST-ECO Process Document for a more in-depth explanation of this entire process.

